QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Western Kentucky University
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/Council on Postsecondary Education
Construct Chapel and Columbarium Warren CPBOC-11/01/08 Design/Phase C
Postsecondary Education Cabinet/Western Kentucky University
Acquire Property and Construct Parking Lots Warren 2008-2010 Design/Phase A
Comments: 1/5/09: Please set up multiple sub-projects in four phases: Phase I: Adams Street Lot, Design Ph A; Phase II: University
Blvd @ Normal - In Construction - 10%; Phase III: Pearce-Ford Tower Lot - Design Phase A; Phase IV: Chestnut Street Lot - Design
Phase A
Acquire Property and Construct Parking Lots-Phase I Warren 2008-2010 Design/Phase A
Acquire Property and Construct Parking Lots-Phase Warren 2008-2010 In Construction 10
IT
Acquire Property and Construct Parking Lots-Phase Warren 2008-2010 Design/Phase A
IIT
Acquire Property and Construct Parking Lots-Phase Warren 2008-2010 Design/Phase A
v
Add Club Seating to Diddle Arena Warren CPBOC-5/01/08 Revising/Rebidding
Construct - Student Publications Facility Warren 2004-2006 Complete/In Warranty 100 01/31/08 02/28/08
Construct Agriculture Research Services Lab Warren 2006-2008 Awaiting Initiation by Agency
Construct Baseball Clubhouse Warren 2008-2010 Design/Phase A
Construct Central Reg. Postsecondary Education Warren 2006-2008 Awaiting Initiation by Agency
Center Phase II
Construct Central Regional Postsecondary Education Hardin 2008-2010 Awaiting Initiation by Agency
Center - Planning and Design
Construct Materials Characterization/ICSET Phase II Warren 2008-2010 Awaiting Initiation by Agency
Construct Mesonet Computer Center Warren 2008-2010 Awaiting Initiation by Agency
Construct Student Health Services Building Warren 2004-2006 Complete/In Warranty 100 12/31/07 02/28/08
Develop South Lawn Warren 2008-2010 Awaiting Initiation by Agency
Expand Preston Center - Phase II Construction Warren 2008-2010 In Construction 20 01/01/10
Improve University Drive Intersection Warren 2008-2010 Awaiting Initiation by Agency
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Install Bike Paths

Parking and Street Improvemetns (subproject - Phase

IV: Upgrade

Renovate

Renovate
IITI: Con

Renovate
IV: Reno

Renovate

Parking Lot @ 14th St & KY St)

Academic Athletic #2

See the following four subprojects - Renovate Acad Ath #2

(Phase II:
Renovate East Grandstand) .

Academic Athletic #2 (subproject - Phase
struct West Grandstand)

Academic Athletic #2 (subproject - Phase
vate East Grandstand)
Comments: Punch list in process

Academic Athletic #2 (subproject - Phase

V: Track and Field)

Renovate
Renovate
Renovate
Renovate

Renovate

Renovate

Design

Renovate
Renovate
Renovate
Renovate

Renovate

Renovate

Renovate
Phase A:

Agriculture Expo Center

Agriculture Expo Center HVAC System

and Expand Carroll Knicely Center Phase II
Downing University Center - Phase III

Electrical Distribution - Phase V

Environmental Science and Technology Hall

Garrett Conference Center Phase I
Helm/Cravens Library Design

Ivan Wilson Center Phase I
Kentucky Building Design

Preston Center - Design

Comments: 1/5/09 in Construction Administration

Science Campus Phase III

Comments: Moved from Renovate Science Campus-Phase II

Science Campus-Phase II (subproject -
Construct Snell Hall)

Utility Upgrades); Renovate Acad Ath #2

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Warren 2008-2010 Awaiting Initiation by Agency
Warren Complete/In Warranty 100 08/31/08 08/31/08
Warren 2004-2006 Multiple Subprojects
(Phase I: Waterproofing/Staining Current Stadium); Renovate Acad Ath #2
(Phase III: Construct West Grandstand); Renovate Acad Ath #2 (Phase IV:

Warren 2004-2006 Complete/Not Closed Out 100 01/12/09 01/12/09
Warren 2004-2006 Complete/Not Closed Out 95 11/26/08 12/19/08
Warren Complete/In Warranty 100 04/30/08 04/30/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2006-2008 Complete/In Warranty 100 01/31/08 02/28/08
Warren 2008-2010 Design/Phase C
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2006-2008 Complete/In Warranty 100 09/15/08 09/15/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Design/Phase A
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2004-2006 In Construction 20 12/31/09
Warren 2008-2010 In Construction 22 10/31/09

(Sub-project Phase B: Renovate Science & Technology Building)
Warren 2004-2006 In Construction 77 06/30/09
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Renovate Science Campus-Phase II (subproject -

Phase B: Renovate Science and Technology Building)

Comments: Don: Please remove this sub-project - ADDED to Renovate Science Campus Phase III

Renovate Science Campus-Phase II (subproject -

Phase C: Renovate Thompson Center Wing)

Renovate Science Campus-Phase II (subproject -

Phase D: Demolish Thompson North Wing)

Renovate Underground Electrical Infrastructure
Renovate Van Meter Hall
Renovate Van Meter Hall - Design
Comments: 1/5/09 - in Construction Administration

Renovation & Expansion of Carroll Knicely Center
See the following two subprojects:

Renovation & Expansion of Carroll Knicely Center
(subproject - Building Renovation & Expansion)

Renovation of Faculty House
Repair and Renovate Craig Alumni House
Repair/Renovate Parking Structure #1, Phase I

Replace Building Ford College Business - Grise Hall
Phase I

Replace College of Education Building - Tate Page
Hall

Replace College of Education Building Phase II

Replace Field in Houchens/L.T. Smith Football

Stadium

South Campus - Parking & Dining Improvements
See the following three subprojects:

South Campus - Parking & Dining Improvements

(subproject - Building Expansion)

Upgrade Steam Plant Air Quality System

Parking Expansion,

Page 3 of 4

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Warren 2004-2006 In Construction 22 10/31/09
Warren 2004-2006 Design/Phase C
Warren 2004-2006 Design/Phase C
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 20 06/30/10
Warren 2004-2006 In Construction 20 06/30/10
Warren 2006-2008 Multiple Subprojects
Roof Replacement and Building Renovation & Expansion.

Warren 2006-2008 Design/Phase C
Warren 2006-2008 Complete/In Warranty 100 02/28/08 02/28/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Design/Phase A
Warren 2006-2008 In Construction 6 09/30/10
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 35 03/30/09
Warren 2004-2006 Multiple Subprojects

Building Expansion, and Roof Replacement.
Warren 2004-2006 Complete/In Warranty 100 04/30/08 04/30/08
Warren 2008-2010 Complete/Not Closed Out 95 11/18/08 11/14/08
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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